

**BOROUGH OF LONGPORT**  
**Atlantic County - New Jersey**  
**Resolution 2024-30**

**APPROVAL OF CHANGE ORDER NUMBER 1**  
**RECONSTRUCTION OF MONMOUTH AVENUE**

**WHEREAS**, the Borough of Longport previously awarded a Contract to **LEXA CONCRETE LLC** of Hammonton, New Jersey in the amount of **\$386,507.85** for the **RECONSTRUCTION OF MONMOUTH AVENUE**; and

**WHEREAS**, the Municipal Engineer has prepared the Final Change order to decrease said contract in the amount of **\$12,262.40** resulting in an amended contract amount of **\$374,245.45**; and

**WHEREAS**, the reason for Change Order #1 is final as-built quantities for said project.

**WHEREAS**, Change Order #1 does not include a request for a time extension; and

**WHEREAS**, the Contractor, **LEXA CONCRETE LLC**, has reviewed and accepted the Final Change Order as prepared by the Municipal Engineer.

**WHEREAS**, the Municipal Engineer recommends the Final Change order for approval.

**NOW, THEREFORE, BE IT RESOLVED** by the Governing Body of the Borough of Longport that it hereby approves and authorizes Change Order #1 in the deduct amount of **\$12,262.40** for the **RECONSTRUCTION OF MONMOUTH AVENUE** resulting in a total amended contract amount of **\$374,245.45**

RECORD OF GOVERNING BODY VOTE ON FINAL PASSAGE						
COMMISSION	AYE	NAY	N.V	A.B.	MOT.	SEC.
RUSSO	X				X	
LEEDS	X					
LAWLER	X					X

X-Indicates Vote    NV-Not Voting    AB-Absent    MOT-Motion    SEC-Second

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

**DATE OF ADOPTION:** \_\_\_\_\_

3/20/2024

/s/MONICA KYLE, RMC