BOROUGH OF LONGPORT

Atlantic County - New Jersey Resolution 2018 -129

APPROVAL OF CHANGE ORDER NUMBER 1 FOR IMPROVEMENTS TO HVAC AT THE FIRE HOUSE AND POLICE DEPARTMENT

WHEREAS, the Borough of Longport previously executed a Contract on April 18, 2018 to Gaudelli Brothers, Incorporated of Millville, N.J. in the amount of \$338,600.00 for the Improvements to HVAC at the Fire House and Police Departments; and

WHEREAS, upon installation of the new air handling equipment within the Police Department, it was determined that additional work was necessary to allow the new equipment to function within the air handling units within the outlying rooms; and

WHEREAS, the additional HVAC work pertaining to the outlying air handling units would be necessary for the successful completion of the work; and

WHEREAS, the Municipal Engineer was directed to authorize the extra work at a Commission Workshop Meeting on November 29, 2018; and

WHEREAS, the additional work and adjustment to final contract quantities amounts to an \$8,787.16,increase in the original Contract Amount, which increase would constitute a 2.6% increase in the overall Project Cost and result in a Total Adjusted Contract Amount of \$347,387.16.

NOW, THEREFORE, BE IT RESOLVED by the Governing Body of the Borough of Longport that it hereby accepts the recommendation of the Municipal Engineer and hereby approves and authorizes Change Order Number 1 resulting in an Total Adjusted Contract Amount of **\$347,387.16**; and

BE IT FURTHER RESOLVED, that a Certificate of Availability of Funds issued by the Municipal Chief Financial Officer shall be attached hereto as a condition of approval.

DO NOT USE SPACE BELOW						
OFFICIAL RECORD OF GOVERNING BODY VOTING ON FINAL PASSAGE						
COMMISSIONERS	MOTION	SECOND	AYE	NAY	NV	AB
Russo		Х	Х			
Leeds			Х			
Lawler	X		Х			
X-indicates vote NV-not voting AB Absent						

This is a Certified True Copy of the Original Resolution on file in the Municipal Clerk's Office.

DEPUTY MUNICIPAL CLERK

/s/ MONICA KYLE, RMC

December 5, 2018

DATE OF ADOPTION: