## BOROUGH OF LONGPORT Atlantic County - New Jersey Resolution 2020 - 160

## APPROVAL OF CHANGE ORDER NUMBER 1 FOR IMPROVEMENTS TO HVAC AT THE POLICE DEPARTMENT

WHEREAS, the Borough of Longport previously executed a Contract on October 21, 2020 to Falasca Mechanical Incorporated of Vineland, N.J. in the amount of \$323,960.00 for the Improvements to HVAC at the Police Department; and

WHEREAS, prior to award of the contract, the four (4) fan coils at issue were functioning and did not appear to require immediate replacement; and

**WHEREAS,** the remaining four fan coil units were inspected and determined that they had a reduced useful life and would require replacement in the near future; and

**WHEREAS,** the replacement of these four fan coil units, along with the other coil units included in the original project, will result in a complete and fully functional HVAC system for the Police Department and eliminate future maintenance and replacement issues; and

WHEREAS, the replacement of the additional four (4) fan coil units will result in an increase of \$ 34,690.47 to the Original Contract Amount of \$323,960.00 bring the **Total Adjusted Contract Amount** to \$358,650.47, which amounts to a 10.7% increase in the Original Contract Amount.

**NOW, THEREFORE, BE IT RESOLVED** by the Governing Body of the Borough of Longport that it hereby accepts the recommendation of the Project Engineer and Municipal Administrator and hereby approves and authorizes Change Order Number 1 resulting in Total Adjusted Contract Amount of \$358,650.47; and

**BE IT FURTHER RESOLVED**, that a Certificate of Availability of Funds issued by the Municipal Chief Financial Officer shall be attached hereto as a condition of approval.

DO NOT USE SPACE BELOW						
OFFICIAL RECORD OF GOVERNING BODY VOTING ON FINAL PASSAGE						
COMMISSIONERS	MOTION	SECOND	AYE	NAY	NV	AB
Russo			X			
Leeds		X	X			
Lawler	X		X			
X-indicates vote NV-not voting AB Absent						

This is a Certified True Copy of the Original Resolution on file in the Municipal Clerk's Office.

December 16, 2020

DATE OF ADOPTION:

/s/ MONICA KYLE, RMC MUNICIPAL CLERK