

BOROUGH OF LONGPORT
Atlantic County - New Jersey
Resolution 2021-43

APPROVAL OF CHANGE ORDER NUMBER 1-FINAL
CONSTRUCTION OF CONCRETE SIDEWALKS AND DRIVEWAY APRONS
Various Locations

WHEREAS, the Borough of Longport previously executed a Contract with **Hackney Concrete, Incorporated** of Atlantic City, N.J. in the amount of **\$130,520.00** for the **Construction of Concrete Sidewalks and Driveway Aprons-Various Locations**; and

WHEREAS, it is necessary to formally adjust contract quantities; and

WHEREAS, the changes to as built quantities constitutes a **\$19,514.00 (15%)** reduction in the Original Contract Amount resulting in a Total Adjusted Contract Amount of **\$111,006.00**.

NOW, THEREFORE, BE IT RESOLVED by the Governing Body of the Borough of Longport that it hereby accepts the recommendation of the Special Projects Engineer and hereby approves and authorizes Change Order Number 1-Final resulting in an Total Adjusted Contract Amount of **\$111,006.00**; and

BE IT FURTHER RESOLVED, that the Chief Financial Officer is hereby authorized to cancel the remaining funds authorized under the original Purchase Order.

RECORDED VOTE OF GOVERNING BODY						
Commissioner	Motion	Second	Aye	Nay	Not Voting	Absent
RUSSO			X			
LAWLER		X	X			
LEEDS	X		X			

Date of Adoption: 2/17/2021

MONICA KYLE, RMC
MUNICIPAL CLERK