

BOROUGH OF LONGPORT
Atlantic County - New Jersey
Resolution 2022-18

APPROVAL OF CHANGE ORDER NUMBER 1
LONGPORT WELL #4 BUILDING CONSTRUCTION

WHEREAS, the Borough of Longport previously awarded a Contract to **MBE Mark III Electric Inc. of Madison, New Jersey** in the amount of **\$1,600,000.00** for the **Longport Well #4 Building Construction**; and

WHEREAS, the award of said Contract was contingent upon the execution of a change order by **MBE Mark III Electric Inc.** in the amount of **\$0.00** to balance certain bid items to the satisfaction of the Municipal Engineer; and

WHEREAS, **MBE Mark III Electric Inc.** has submitted Change Order #1 dated December 15, 2021 in the amount of **\$0.00** to balance certain bid items; and

WHEREAS, Change Order #1 does not include a request for a time extension; and

WHEREAS, the Project Engineer, ARH Associates, has reviewed Change Order #1 and has recommended for its approval; and

WHEREAS, the Municipal Engineer has reviewed Change Order #1 and concurs with the recommendation of the Project Engineer.

NOW, THEREFORE, BE IT RESOLVED by the Governing Body of the Borough of Longport that it hereby accepts the recommendation of the Project Engineer and hereby approves and authorizes Change Order #1 in the amount of **\$0.00** for the **Longport Well #4 Building Construction** resulting in a total adjusted contract amount of **\$1,600,000.00**.

RECORD OF GOVERNING BODY VOTE ON FINAL PASSAGE						
COMMISSION	AYE	NAY	N.V	A.B.	MOT.	SEC.
RUSSO	X				X	
LEEDS	X					
LAWLER	X					X
X-Indicates Vote NV-Not Voting AB-Absent MOT-Motion SEC-Second						

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF ADOPTION: _____

1/19/2022

/s/MONICA KYLE, RMC